IC-CS RISK | Implementation of Calculated Cesarean Section Risk

Aim 1: Complete at all 14 sites

- Assess implementation determinants via **surveys** & **21** focus groups with **92** clinicians
- Finalize tailored **workflow & implementation plans** for all sites

FEB 2024-NOV 2024

DEC 2024-APRIL 2025

Implementation at 2 Sites

- **UMichigan-Sparrow** in Dec 2024 & **LGH** in Feb 2025
- Next: **Riverton** in April 2025

IMPLEMENTATION DATES



EDUCATION START DATES

- **Each site has chosen a time to begin education around the calculator**
- **Close to your education start date, we'll contact site teams to schedule sessions best for your site**
- **Your site team will receive email templates 3 months before implementation & the day of implementation to support educating staff**

Sparrow (Oct 2024)	**LGH (Dec 2024)**	**Riverton (Dec 2024)**
Akron (Jan 2025)	**Macomb (June 2025)**	**McKay (Aug 2025)**
Hillcrest (July 2025)	**Detroit (Jan 2026)**	**UMichigan (March 2026)**
Princeton (May 2026)	**CCH (Aug 2026)**	**Fairview (Jan 2026)**
Logan (Dec 2026)	**UUtah (April 2027)**	

Complete
Ongoing
Upcoming
(Anticipated Start)

RESOURCES

- **Patient Education Video** available in Spanish & English
- **Final Materials: visual aid** & **outpatient education sheet** in English, Spanish, & Arabic
- **Website Launched!**

Access Video Here:



- **Next Information Sessions:** 5/6 @ 12pm EST & 5/14 @ 5pm EST
- **First Data Request for ALL SITES in Feb 2025:** if you have not yet shared your data, review the 2/10 email for the data pull guide and further details

iccsrisk.org