IC-CS RISK | Implementation of Calculated Cesarean Section Risk

Aim 1: Complete at all 14 sites

- Assess implementation determinants via **surveys** & **21** focus groups with **92** clinicians
- Finalize tailored **workflow & implementation plans** for all sites

FEB 2024-NOV 2024

DEC 2024-AUG 2025

Implementation at 4 Sites

- **UMichigan-Sparrow**, **LGH**, **Riverton**, & **Akron** implemented
- Next: **Macomb** in Sept 2025

IMPLEMENTATION DATES



EDUCATION START DATES

- **Each site has chosen a time to begin education around the calculator**
- **Close to your education start date, we'll contact site teams to schedule sessions best for your site**
- **Your site team will receive email templates 3 months before implementation & the day of implementation to support educating staff**

Sparrow (Oct 2024)	LGH (Dec 2024)	Riverton (Dec 2024)
Akron (Jan 2025)	Macomb (June 2025)	McKay (Aug 2025)
Hillcrest (July 2025)	Detroit (Jan 2026)	UMichigan (March 2026)
Princeton (May 2026)	CCH (Aug 2026)	Fairview (Jan 2026)
Logan (Dec 2026)	UUtah (April 2027)	

Complete
Ongoing
Upcoming (Anticipated Start)

RESOURCES

- **Patient Education Video** available in Spanish & English
- **Final Materials: visual aid** & **outpatient education sheet** in English, Spanish, & Arabic
- **Website: iccsrisk.org**

Access Video Here:



"We are excited & honored to be the first site nationwide implementing the calculator here at the University of Michigan Health Sparrow. Being able to contribute to the improvement of obstetric care around the country is bucket-filling for us. We look forward to continuing the journey with the research team & other participating hospitals." ~ Sparrow Implementation Team